COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/01/2005

ESTIMATE SUMMARY 16:17:34
CONTID: C15028R ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15028R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 41.0 DAYS TIME ALLOW: 11/10/2( FIXED COMPLETION DAT
Rifle-Silt Diamond Grind I-70 PERCENT TIME: 28.47 ORIG TIME ALLOW: 11/10/2( FIXED COMPLETION DAT
PROJECT NO: IM 0701-169
Rifle-Silt Diamond Grind I-70
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 07/30/2005 DATE TIME STARTED 06/20/2005
225 UNION BLVD. SUITE 500 DATE LET 05/12/2005 DATE WORK BEGAN  07/11/2005
DATE AWARDED 05/17/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/31/2005 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 06/20/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,947,609.69 PARTICIPATING $ 331,556.53 $ 331,556.53
AWARD PROJECT AMT: & 1,797,383.69 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 17.02% TOTAL EARNINGS 331,556.53 331,556.53
FUNDS AVAILABLE: $ 1,616,053.16 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 331,556.53 331,556.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,590.57 -7,590.57
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 323,965.96 323,965.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 323,965.96 323,965.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 323,965.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15028R-BID ESTIMATE RUN 08/01/2005
PROJECT: IM 0701-169 ESTIMATE NO: 0001 16:17:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00170 GRINDING AND TEXTURING CONCRETE PAVEMENT 328,797.000 0.000
SY 0.000 0.00
3.27000 0.000 0.00
0010 202-00210 *REMOVAL OF CONCRETE PAVEMENT 1,085.000 0.000
SY 995.290 45,783.34
46.00000 995.290 45,783.34
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 800.000 0.000
LF 800.000 2,000.00
2.50000 800.000 2,000.00
0020 203-00100 *MUCK EXCAVATION 100.000 0.000
cYy 0.000 0.00
30.00000 0.000 0.00
0025 203-02330 *LABORER 50.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0030 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 120.000 0.000
cY 1.250 156.25
125.00000 1.250 156.25
0035 412-00801  *CONCRETE PAVEMENT (8 INCH) (SPECIAL) 1,085.000 0.000
SY 995.290 85,594.94
86.00000 995.290 85,594.94
0040 606-01395 *TRANSITION TYPE 3L 32.000 0.000
EACH 32.000 30,400.00
950.00000 32.000 30,400.00
0045 614-80387 *RUMBLE STRIP (GRINDING) 30,855.000 0.000
LF 0.000 0.00
0.50000 0.000 0.00
0050 614-86735 *WEATHER SENSOR 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0055 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 78,537.50
157,075.00000 0.500 78,537.50
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PCN: 15028R-BID ESTIMATE RUN 08/01/2005
PROJECT: IM 0701-169 ESTIMATE NO: 0001 16:17:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 627-00001 PAVEMENT MARKING PAINT 763.000 0.000
GAL 0.000 0.00
50.00000 0.000 0.00
0065 627-00005 *EPOXY PAVEMENT MARKING 766.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0070 630-00000 *FLAGGING 2,000.000 0.000
HOUR 359.500 9,347.00
26.00000 359.500 9,347.00
0075 630-00007 *TRAFFIC CONTROL INSPECTION 41.000 0.000
DAY 6.000 1,140.00
190.00000 6.000 1,140.00
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 103.000 0.000
DAY 14.000 7,420.00
530.00000 14.000 7,420.00
0085 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 8.000 512.00
64.00000 8.000 512.00
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 0.000
EACH 24.500 1,813.00
74.00000 24.500 1,813.00
0095 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 0.000
EACH 21.000 1,764.00
84.00000 21.000 1,764.00
0100 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 530.000 0.000
SF 265.000 1,457.50
5.50000 265.000 1,457.50
0105 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 0.000
TYPE)
EACH 1.500 1,590.00
1,060.00000 1.500 1,590.00
0110 630-80359 *PORTABLE MESSAGE SIGN PANEL 288.000 0.000
DAY 44.000 3,740.00
85.00000 44.000 3,740.00
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PCN: 15028R-BID ESTIMATE RUN 08/01/2005
PROJECT: IM 0701-169 ESTIMATE NO: 0001 16:17:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80360 *DRUM CHANNELIZING DEVICE 140.000 0.000
EACH 70.000 3,010.00
43.00000 70.000 3,010.00
0120 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 42.000 0.000
EACH 21.000 1,113.00
53.00000 21.000 1,113.00
0125 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 0.000
EACH 5.000 315.00
63.00000 5.000 315.00
0130 630-80376 *GUARDRAIL TYPE 7 (TEMPORARY) 1,950.000 0.000
LF 805.000 18,515.00
23.00000 805.000 18,515.00
0135 630-80380 *TRAFFIC CONE 156.000 0.000
EACH 78.000 1,248.00
16.00000 78.000 1,248.00
0140 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,200.00000 0.000 0.00
0145 700-70010 F/A MINOR CONTRACT REVISIONS 78,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70025 F/A QUALITY INCENTIVE PAYMENT 51,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15028R-BID ESTIMATE RUN 08/01/2005
PROJECT: IM 0701-169 ESTIMATE NO: 0001 16:17:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 3.000 0.000
(TEMPORARY) CO#2 - MCR LI #1
EACH 1.500 4,500.00
3,000.00000 1.500 4,500.00
CAT 0200 CURRENT AMT $ 1,916,009.69 $ 299,956.535S 299,956.53
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0175 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 30,000.00
30,000.00000 1.000 30,000.00
0180 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,600.00
1,600.00000 1.000 1,600.00
CAT 0400 CURRENT AMT $ 31,600.00 $ 31,600.008 31,600.00
PROJECT TOTAL CURRENT AMT $ 1,947,609.69 $ 331,556.53 S 331,556.53



